Development Plan Review Timeline

Last Business
Day of August

Deadline for
Operators to submit
Annual
Development Plans
(ADPs)

Furth Thursday
in February

Executive Review
Team presents
Approval / Denial
to Occupy Letters

Exceptions for Feb.
2011 —Feb. 2012
ADPs will be issued
within Occupancy
Letters

September 1-15

Screening Team
reviews ADPs

PAPO Report Due

~February 5-20

Screening Team
meets with
Executive Review
Team and presents
recommendations

September 15

Letters sent to
Operators detailing
ADP issues and
information needed

February 1

Ten Year Rolling
Forecast and Other
Reports Due
(if not submitted
earlier)

First week of

October
PAPO Mitigation
Team Meets

~January 2-15

Optional one-on-
ones for ADP
changes

~Third week of
October

One-on-Ones

Operators submit
revised ADPs/letter
response

Exception requests
due for Activity Year
Nov. 2010 — Feb.
2011 ADPs.

~November 1-20

Screening Team
reviews revised
ADPs

Dates within ADPs
will determine
exception needs for
Planning Year Feb.
2011 — Feb. 2012
ADPs




Development Plan Review Process

Operator

ePrepares Annual
Development Plans
for upcoming
planning year (Feb. —
Feb.)

eSubmits ADPs in
August.

*Submits, as
necessary, revised
ADPs in October.

Drill Plan Screening

Team

*BLM NRSs
*BLM Planner
*BLM Biologist
*WGFD Biologist

eReviews operator drill
plans and screening
spreadsheets for
location and timing
conflicts and ROD
conformance.

*Meets with operators
to address
modifications and
mitigation, as
necessary, for re-
submittal in
November.

eRecommends
approval or denial of
well pad to Executive
Review Team.

Executive Review

Team

*BLM Field Manager
*WGFD Manager
*DEQ-AQD Rep.

*Reviews DPST
recommendations
and accepts or rejects
on a case-by-case
basis.

*Presents
determinations at
Annual Planning
Meeting (APM) in
February.

eField Manager signs
approval or denial
letters for APM.

*PFO staff ensures
compliance.

*PAPO monitors and
mitigates .




Development Plan Screening Team
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BLM
Implementation Team

Biologist
Archaeologist
Planner
Range Specialist
Recreation Planner
Supervisory NRS
Realty Specialist

Other Teams

Pinedale Anticline
Project Office
BLM Coordinator
DEQ-AQD
Wyoming Dept. of Ag.
Wyoming Game & Fish
BLM Mitigation Team

BLM Mitigation Team
Biologist
Archaeologist
Range Specialist
Reclamation




